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MAJOR PERFORMANCE INITIATVES 
Describe Key Initiatives and Status             Check all that apply  
County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  
 
Describe initiative and provide status update 
Insert associated performance measures, if applicable, e.g. 

0

20

40

60

80

100

1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

x

y

z

 

__ Strategic Plan 
__ Business Plan 
__ Budgeted Priorities 
__ Customer Service 
__ ECC Project 
__ Workforce Dev. 
__ Audit Response 
__ Other__________ 
                 (Describe) 

County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  
 
RC-1:  Establish easily accessible, diverse and enjoyable programs, services, 
places and facilities to meet our community’s unique and growing needs. 
RC1-1:  Well maintained and attractive library facilities. 
 
Completed renovation of the Culmer/Overtown Branch, including asbestos 
abatement, interior redecoration, and exterior painting.  Completed exterior 
painting of Lemon City and North Central Branches.  Completed patching/weather 
proofing of North Central Branch.  Replaced condensor at Miami Springs Branch.  
Conducted bi-annual inspection of water fountain filters, alarms and emergency 
lights at all branches. 
 

_X_ Strategic Plan 
_X_ Business Plan 
_X_ Budgeted Priorities 
__ Customer Service 
__ ECC Project 
__ Workforce Dev. 
__ Audit Response 
 Other__________ 
                 (Describe) 

County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  
 
RC-1:  Establish easily accessible, diverse and enjoyable programs, services, 
places and facilities to meet our community’s unique and growing needs. 
RC1-3:  More library programs to address varied community interests. 
 
The Programming Department, together with the Programming Committee, has 
accomplished the following: 
 

 Established priorities and formulated a cost effective programming and 
exhibition budget for FY 04-05.   
 Identified the 2004-2005 annual theme: “Celebrate the Tapestry of 

Freedom.”   
 Customized and expanded current programming and exhibition efforts to 

suit the needs of local communities:  Haitian Bicentennial, Chinese New 
Year, Black History Month, Bloomsday Celebration, Haitian Heritage 
Month, Asian Pacific American Heritage Month, Hispanic Heritage 
Month, Black Music Month, Gay & Lesbian Month, Maurice Sendak 
Event, Health Program Series, Italian Renaissance Festival, Small 
Business workshops, Main Library Special Collections 
 Identified significant library anniversaries to be celebrated  

o Northeast 25th Anniversary June 2004 (to be celebrated in FY04-
05 due to renovations) 

o Connections 30th Anniversary May 2005 

_X_ Strategic Plan 
_X_ Business Plan 
__ Budgeted Priorities 
_X_ Customer Service 
__ ECC Project 
__ Workforce Dev. 
__ Audit Response 
 Other__________ 
                 (Describe) 



Departmental Quarterly Performance Report 
Department Name:  Library 
Reporting Period:  Second Quarter 
 

  Page 3 of 8 

 Identified annual literary events to be promoted 
o National Library Month  
o National Poetry Month 
o Teen Read Week  
o Children’s Book Week   
o Jewish Book Month  
o Art of Storytelling   
o Library Card Month 
o International Literacy Month 

 
 
County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  
 
RC-1:  Establish easily accessible, diverse and enjoyable programs, services, 
places and facilities to meet our community’s unique and growing needs. 
RC 1-5:  Coordination of existing cultural, recreational and library programs and 
services and comprehensive development of new experiences and opportunities 
 
The Programming Department has established new partnerships with the following 
organizations:  Miami-Dade County Black Affairs Advisory Board, South Florida 
Emerald Society, Barnes & Noble Booksellers, Miami Children’s Museum, F.I.U. 
Wolfsonian Museum,  Miami-Dade County Commission for Women,  Miami-
Dade County Asian-American Advisory Board, Fantasy Theatre Factory. 
 

_X_ Strategic Plan 
_X_ Business Plan 
__ Budgeted Priorities 
__ Customer Service 
__ ECC Project 
__ Workforce Dev. 
__ Audit Response 
Other__________ 
              (Describe) 

 
County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  
 
RC-1:  Establish easily accessible diverse and enjoyable programs, services, places 
and facilities to meet our community’s unique and growing needs. 
RC 1-6:  Recreational, cultural and library facilities located where needed 
throughout the County. 
 
See attached Capital Plan updates.  

_X_ Strategic Plan 
_X_ Business Plan 
_X_ Budgeted Priorities 
__ Customer Service 
__ ECC Project 
__ Workforce Dev. 
__ Audit Response 
Other__________ 
              (Describe) 
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County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  
 
RC-2:  Secure and invest additional public and private resources to improve and 
expand programs, services and facilities 
 
RC 2-1:  Reduction in unmet needs 
 
The Library Foundation has applied for tax exempt status.  The Foundation 
received its employee identification number (EIN) and expects to receive 
notification of the tax exemption soon. 
 
The Library has obtained sponsors for the following programs:   

Art of Storytelling - Bank of America, Miami-Dade Cultural Affairs, Friends of the 
Library. 
Black History Month - Citibank, Friends of the Library, WSVN TV7, Miami 
Times, WEDR Radio. 
Hispanic Heritage Month - Miami-Dade Cultural Affairs, Friends of the Library, 
Univision TV23, Diario Las Americas, WQBA Radio. 
Summer Reading - Citibank, Miami-Dade CBO Grant from Parks. 
Homework Zone - CBO from Commissioner Seijas. 
Hispanic Books - Donation (to WKR) from CASA Foundation for Rep. Juan 
Zapata.  
Misc. Grants - Key Biscayne Rotary, City of Coral Gables 
 

_X_ Strategic Plan 
_X_ Business Plan 
__ Budgeted Priorities 
_X_ Customer Service 
__ ECC Project 
__ Workforce Dev. 
__ Audit Response 
Other__________ 
             (Describe) 
 

County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  
 
RC-4:  Develop lifelong learning and professional development opportunities 
through education, outreach and training partnerships. 
 
RC4-1: Increased availability of and participation in lifelong learning programs for 
the public. 
 
The Library Department continues to partner with Florida International University 
to run the Enlace Program, which provides pronunciation and reading 
comprehension tutoring for educationally at risk and minority children. 
 
Due to the high demand and volume of students seeking tutoring from the 
S.M.A.R.T. (Science, Math and Reading Tutoring) Program, the library added an 
afternoon tutoring session from 2 to 5 pm at both Miami Lakes/Palm Springs 
North Branch and at the West Dade Regional Branch.  The S.M.A.R.T. Program is 
available to the public at every Miami-Dade County Public Library System facility 
each Saturday from October through June. 
 
S.M.A.R.T. tutors presented 18 reading awareness workshops in English, Spanish 
and Kreyol on How to Help Your Child Succeed.  These workshops gave parents 
helpful information on helping your child learn to read, FCAT helpful hints, how  
 
 
to help your child at home with schoolwork and assignments, study skills and 

_X_ Strategic Plan 
_X_ Business Plan 
__ Budgeted Priorities 
_X_ Customer Service 
__ ECC Project 
__ Workforce Dev. 
__ Audit Response 
Other__________ 
             (Describe) 
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approaches to learning, and information on getting your child tested for special 
programs. 
 
S.M.A.R.T. tutors presented 14 workshops for parents on How to Do Science 
Projects With Your Kids.   Parents were presented with packets of basic 
information on science fair projects, helpful websites, examples of how to design a 
display board, definitions of vocabulary terms, and a step by step process of how to 
do a science fair project with children. 
 
We created an additional afternoon session at two of our libraries, West Dade 
Regional and Miami Lakes/Palm Springs North. We also have hired an additional 
8 full time tutors since January 2004. Additional tutors were hired to either fill 
vacancies left by tutors who have resigned from the program or as additional 
staffing for libraries where the increase in students led to the need to hire more 
tutors. We have also hired an additional 5 substitute tutors since January 2004 to 
increase our substitute tutor pool. 
 
The JumpStart Program has been developing 55 (5 copies of 11 themes) new story 
kits which will be available at the start of the new school year in September. 
 
County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  

 
__ Strategic Plan 
__ Business Plan 
__ Budgeted Priorities 
__ Customer Service 
__ Workforce Dev. 
__ ECC Project 
__ Audit Response 
__ Other__________ 
                 (Describe) 

County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  

 
__ Strategic Plan 
__ Business Plan 
__ Budgeted Priorities 
__ Customer Service 
__ Workforce Dev. 
__ ECC Project 
__ Audit Response 
__ Other__________ 
                 (Describe) 
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PERSONNEL SUMMARY 
 
A.  Filled/Vacancy Report 
 

Actual Number of Filled and Vacant positions  
at the end of each quarter 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

Filled as 
of 

September 
30 of Prior 

Year 

Current 
Year 

Budget Filled Vacant Filled Vacant Filled Vacant Filled Vacant 
NUMBER 
OF  
FULL-TIME 
POSITIONS*      467 

 
   509 

 
 470 

 
   39 

 
 478 

 
   31 

    

* Public Safety Departments should report the sworn versus non-sworn personnel separately and Departments with 
significant part-time, temporary or seasonal help should report these separately. 
 
Notes: 

 
 
B.  Key Vacancies  Computer Technician 2 position will be filled 4/12/04 
 
 
 
C.   Turnover Issues 
 
 
 
D.   Skill/Hiring Issues 
 
 
 
E. Part-time, Temporary and Seasonal Personnel    
    (Including the number of temporaries long-term with the Department) 
 
 
 
F. Other Issues 
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FINANCIAL SUMMARY 
 
(All Dollars in Thousands)  

 PRIOR 
YEAR 

Total 
Annual 
Budget 

Quarter (2)                  
Year-to-date 

   

   Budget Actual Budget Actual $ 
Variance

% of Annual 
Budget 

 Actual  
Revenues  
 Ad Valorem           48,149      53,965      13,491      22,904   26,983      46,860    19,878 87%
 State Aid/ Construction Grants              2,937         3,700           925        1,277     1,850        1,277        (573) 35%
 Book Trust                    3               -               -           -               -            - 0%
 Carry Over             2,936        2,000           500               -     1,000        2,936      1,936 147%
 Carryover Capital           14,493      11,235        2,809               -     5,618      14,493      8,876 129%
 (1) Other             2,394        4,309        1,077 

(7)
    2,155           586     (1,569) 14%

 Total           70,912      75,209      18,802      24,174   37,605      66,152 
 Expense*                -           -               - 
 Personnel           24,622      28,878        7,220        7,032   14,439      13,907        (532) 48%
 Operating           18,685      19,095        4,774        5,119     9,548        9,234        (314) 48%
 Capital **             2,063      27,236        6,809           386   13,618           417   (13,201) 2%
 Total           45,370      75,209      18,802      12,537   37,605      23,558 
 Note: (Intar fund transfer 
construction) included Ad 
Valorem  

           1,000  

 Book Trust transfer                     3  
 
* Expenditure may be reported in by activity as contained in your budget or may be reported by category (Personnel, Operating, Capital) 
 
** includes Construction /Renovation Expenditures for New Libraries as per Library Capital Plan.  
(1) Erate revenue ( from FY 2003-04) was deposited in first quarter as revenue s/b cr. A/R, transaction reversed  current quarter =$354 
 
 
Equity in Pooled cash (for Proprietary funds only)  
 
 

                              Projected at 
Year-end as of

  

Fund/ 
Sub fund 

Prior 
Year 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

Library Operations                      091   13,444      27,115       38,896     2,724  
Library Non-Govt contribution  092          34             34             34           -  
Library Grants                             093             -               -               -           -  
Library Capital Fund                  094     4,609        4,061        3,567           -  
Library Capital Fund                  095     (706)          (795)       (1,241)   16,627  
Library Book Trust                     099             -               -           -  
Library Construction                  311        182           172           138     5,415  
Total   17,563      30,587      41,394   24,766  

  
 
 

 

1 - The majority of ad Valorem proceeds are collected in the first quarter 
2 - Revenue receipts are not evenly realized throughout the fiscal year (State Aid, Reimbursement e rate) 
3 - Transfers from the Book Trust Fund occur during the fourth quarter of the fiscal year 
4& 6  - Carryover considered collected in the first quarter of FY   
5 - Other operating expenditures occur unevenly throughout the fiscal year ( Charges for GSA Rent and G& A Reimb...). 
6- Includes reserves for the new libraries ( per capital plan) 
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STATEMENT OF PROJECTION AND OUTLOOK 
 
The Department projects to be within authorized budgeted expenditures and 
projects that available revenues will exceed expenses except as noted below: 
 
Notes and Issues: 
(Summarize any concern or exception which will prohibit the Department from being 
within authorized budgeted expenditures and available revenues) 
 
 
 
 
 
 
 
 
DEPARTMENT DIRECTOR REVIEW 
 
The Department Director has reviewed this report in its entirety and agrees with all 
information presented including the statement of projection and outlook. 
 
 
 
 
 
 
__________________________________________  Date  April 23, 2004 
Signature  
Department Director  
 
 
 
 
 
 
 
 
 
 
 



CAPITAL IMPROVEMENT PLAN BUILDING STATUS REPORT

CAPITAL PROJECT SOURCE OF FUNDING
ANTICIPATED 
OPENING SITE SELECTION

LEASE/PURCHASE  
NEGOTIATIONS BCC APPROVAL DESIGN and PERMITTING CONSTRUCTION

PREP FOR 
OPENING STATUS

Branch International Mall         (7500 
sq ft)                                                      
District 12                                             
NW 12 St & 104 Ave. Capital Improvement Plan FY 2005-06 Completed Pending land transfer. 

Design completed. (Initial 
Schematic design  completed 
in July, 02;                               
Finalized Schematic plans 
were completed on 8/28;    
GSA A/E Design team 
completed 100% of 
construction plans based on I-
Mall Parcel in March, 03).        

City of Doral has assumed control 
over zoning and Development of 
Regional Impact (DRI) issues and 
is now making a case that the land 
should be conveyed to the City, 
rather than to the County. There is 
also an issue with building a Head 
Start Building in the flight path that 
has come up recently.  Although 
this does not directly affect the 
Library's use, it does the zoning 
application as the Aviation 
Department has written a memo to 
P&Z requesting a restrictive 
covenant be placed on this site, 
which GSA is fighting. In January, 
Library met with Commissioner 
Diaz to update him on the land 
transfer.

Doral Branch                                         
(7500 sq ft)                                            
District 12                                             Capital Improvement Plan  On hold. Continues                   

Several appraisals 
ordered, none resulting in 
purchases or good land 
leasing options N/A Design completed. 

No land can be 
acquired based on 
actual library 
acquisition  budget.    

On 1/15/04, met with Mayor of 
Doral who pledged to seek 
affordable land to build the library.  
It is high on his list of priorities.        
Background: On 3/27/03, GSA 
received proposal from Adrian 
Developers agreeing to sell the 
library land at $350k/acre. GSA 
architects reviewed the latest 
proposed site and did not 
recommend due to its proximity  to 
FP&L power lines.  In May, GSA 
began working on another deal 
with a developer who is proposing 
a project on NW 41st St. near the 
turnpike.  On 5/30, attorney for the 
Developer indicated his client is 
interested in only a leasing 
arrangement (not sale) of the land 
to the library contingent on project 
approval.  Library will only 
consider a 99-year lease which 
developer agreed on.  Library 
ordered an appraisal for possible 
leasing of two-acre site.  Results 
of appraisals delivered in 
November show leasing is not an 
economically feasible option for 
the County.  

REAL ESTATE PHASE DEVELOPMENT PHASE

1 4/28/2004



CAPITAL IMPROVEMENT PLAN BUILDING STATUS REPORT

CAPITAL PROJECT SOURCE OF FUNDING
ANTICIPATED 
OPENING SITE SELECTION

LEASE/PURCHASE  
NEGOTIATIONS BCC APPROVAL DESIGN and PERMITTING CONSTRUCTION

PREP FOR 
OPENING STATUS

REAL ESTATE PHASE DEVELOPMENT PHASE

Country Walk Branch                            
(15000 sq ft)                                          
District 9 Capital Improvement Plan 2005-06

Background: Results of 
appraisals ordered on 
half a dozen sites have 
been used and offers 
have been made.  All 
have been refused. Pending   Pending Initial design begun. 2004 - 05 - Pending 2006 - Pending

On March 12, 2004 another land 
search was conducted and eight 
sites were selected for GSA 
research.  Awaiting results.     
Background:  On March 10, 
2003, contacts with land owners 
began as soon as the appraisal 
results came in.  Both owners 
indicated their unwillingness  to 
sell at the highest appraisal rate.  
New site selected and appraisal 
ordered on 7/16.  Results of 
appraisals arrived week of 9/8.  
Owner also unwilling to sell at the 
appraised value.  Also negotiated 
with a developer who plans a 
shopping center on SW 137th 
avenue and was willing to sell a 
17,000 sq. ft. bay to the library.  
Although County Attorney's Office 
OK'ed condo purchase plan and 
GSA Architects reviewed feasibility 
of development, owners changed 
their minds in Feb. '04.  Library 
instructed GSA to also begin 
looking at the possible purchase of 
existing buildings.

Branch District 2 (A)                          
(7500 sq ft) Capital Improvement Plan FY 2006-07

Began site selection 
on 10/10/02.  
Response on 7 sites 
submitted on 11/6.  
Search restarted on 
11/26.  On July 5, 
search restarted.  On 
August 29, appraisal 
ordered on new site at 
NW 22nd ave. and 115 
st.  

Begun on 3/10/03.  Site 
selected and appraisal 
ordered. Owner is 
unwilling to sell at the 
appraised rate. New site 
selected.  Ordered 
appraisal on 8/29. Offer 
made in November. Pending Design completed. Pending

In August, a site was selected by 
the Library on NW 22nd ave and 
115th st. and an appraisal was 
ordered on 8/29/03 following the 
green light from Comm. Rolle.  
Appraisal results received in 
November and an offer was made.  
During week of 1/5, seller advised 
County it would not sell part of the 
parcel as mortgage company 
would accellerate payment of loan. 
Search continues for land or 
existing buildings for sale.

2 4/28/2004



CAPITAL IMPROVEMENT PLAN BUILDING STATUS REPORT

CAPITAL PROJECT SOURCE OF FUNDING
ANTICIPATED 
OPENING SITE SELECTION

LEASE/PURCHASE  
NEGOTIATIONS BCC APPROVAL DESIGN and PERMITTING CONSTRUCTION

PREP FOR 
OPENING STATUS

REAL ESTATE PHASE DEVELOPMENT PHASE

Golden Glades Branch        District 2 
(B)                                  (7500 sq ft)     
NE 166 St. & 2nd Ave. Capital Improvement Plan FY 2004-05 Completed Completed Completed Design completed. Aug '04-July '05 Pending

Passed Site Plan Review and 
Culture and Rec. Cmte., both on 
4/17. Given approval by 
Community Council on 6/4 and 
BCC on 7/22.  Land purchase 
completed in early August. 
Construction plans now completing 
dry run.  GSA estimates actual 
award in April and start of 
construction in August, 2004.

Pinecrest Branch                        
(15000 sq ft)                                          
District 7                                               
Old Parrot Jungle property Capital Improvement Plan 2005- 2006 Completed

Interlocal Agreement 
being negotiated June, 2004  Pending  Pending Pending

Draft  of Interlocal Agreement sent 
to the Village on 8/5/03 following 
review by County Attorney's office.  
In March, 04, Interlocal was 
returned and is now being 
reviewed by County Attorney.  City 
is now proposing to build a stand 
alone building for the library.  On 
3/25, Library met with City officials 
to discuss Interlocal and layout of 
library.

Naranja  Branch                                    
(15000 sq ft)                                          
District 8 or 9                            SW 
280th St. , between 147 & 148 
avenues Capital Improvement Plan FY 2005-06  Completed Completed Completed Pending Jan. 05-Dec. 05 Pending

County owns 42 acre-tract of 
which 25 acres will be developed 
by Parks.  2.4 acres will be set 
aside for the Library with frontage 
on SW 280th St. between 147 and 
148 avenues. Participating 
departments have met and agreed 
on siting parcels for housing, 
parks and libraries. GSA prepared 
Site Plans. GF process begun in 
October with Site Planning 
Committee.  Plans approved by 
Naranja Lakes Community 
Redevelopment Agency.  Project 
given approval by Community 
Council on 12/18, and in a follow 
up  public hearing held on 2/18/04 
to obtain more citizen input. GSA 
estimates construction will begin in 
Jan. 05.  

Kendale Lakes  Branch                         
(15000 sq ft)                                          
District 11                                   
152nd Ave. N. Kendall Drive Capital Improvement Plan FY 2005-06 Completed

Owned by the Library-
Completed Completed Begun Pending Pending

No GF necessary. GSA prepared 
a survey and site plan. Site Plan 
Review approved. GSA says 
design, DBED and bidding will 
delay the start of actual 
construction until Jan. '05

3 4/28/2004



CAPITAL IMPROVEMENT PLAN BUILDING STATUS REPORT

CAPITAL PROJECT SOURCE OF FUNDING
ANTICIPATED 
OPENING SITE SELECTION

LEASE/PURCHASE  
NEGOTIATIONS BCC APPROVAL DESIGN and PERMITTING CONSTRUCTION

PREP FOR 
OPENING STATUS

REAL ESTATE PHASE DEVELOPMENT PHASE

Hialeah Gardens Branch                       
(15000 sq ft)                                          
District 12 Capital Improvement Plan FY 2008-09 Began July, 2003 Search continues Pending

In June  03, Library ordered an 
appraisal on a preferred site 
opposite Hialeah Gardens Park 
and its Middle School.  However, 
seller advised GSA he was selling 
the property to another party.  In 
October, Library ordered an 
additional appraisal on property 
fronting West Ockechobee Road.  
Appraisel exceeds budgeted 
amount for land acquisition.  
Although approval was granted in 
PAR 2, the Library has placed on 
hold possible purchase of this 
parcel.

 Killian Branch                                       
(15000 sq ft)                                          
District 8 or 9 Capital Improvement Plan FY 2009-10

PAR submitted to GSA 
for search which began 
in January, 2004 Search continues

Seven possible sites were 
selected in February '04, however, 
all proved to be unavailable with 
one exception a 1.3 acre parcel  
which GSA says is too small for a 
15,000 sq. ft. library.  GSA says no 
progress being made.

4 4/28/2004



ADDITIONAL CAPITAL PROJECTS STATUS REPORT

CAPITAL PROJECT
SOURCE OF 

FUNDING
ANTICIPATED 
OPENING

SITE 
SELECTION

LEASE or PURCHASE 
NEGOTIATIONS BCC APPROVAL

DESIGN and 
PERMITTING CONSTRUCTION

PREP FOR 
OPENING STATUS

Tamiami Branch Library                      
District 11                                          
13250 - 52 SW 8 St. Library Operating Opened Completed Completed Completed Completed Completed  Completed Opened

Doral Branch Library-Relocation         
District 12                                      
N.W. 58 St and 107 Ave. Library Operating Opened Completed Completed Completed Completed Completed Completed Opened

Fairlawn / West Miami Branch            
District 6                                       
SW 8 and 67th Ave.                            Library Operating To be Determined Completed Pending Pending  Pending Pending To be Determined

GSA was unable to work out final lease 
with developer of new building which 
will house a 4000sq. ft. library that will 
be built to library specifications.  On 
9/4, informed by developer that he no 
longer wished to do business with the 
County.  Following a call I made to the 
developer in February, he indicated an 
interest in renewing negotiations.  GSA 
is presently renegotiating terms.  
Business terms have been found to be 
acceptable.  Most legal issues have 
been worked out...although some minor
ones are still being negotiated.

Sunny Isles Beach Branch         
District 4                                            
18050 Collins Avenue Library Operating March, 2005 Completed

Interlocal Agreement 
Completed Completed Completed FY 2003 - 04 Feb.-March, 2005

Interlocal agreement approved by BCC 
on 10/24.   Library interior plans 
delivered to City on 11/25/02.  During 
the summer of 2003, new Tony Roma's 
restaurant was completed and pilings 
for new City Hall were installed.  City 
reports that completion is expected by 
January, 2005.

South Shore Branch                           
District  5                                           
Relocation of existing facility per 
interlocal agreement with the City of 
Miami Beach                                       
Future site:  131 Alton Rd.,                 
The Courts at Miami Beach Library Operating Jan.  2005 Completed Completed N/A Completed 2004- Pending Oct. 2004

In February 04, Library was advised 
that the developer was ready to begin 
the buildout of space.  On April 14, 
2004, City Commission approved 
purchase and allocation of entire 5000 
sq. ft. to the library.              
Background:  City agreed with funding 
buildout and relocation.  Library to pay 
for additional staff, FF&E and materials.
Following a community meeting to 
decide joint use of the space, citizens 
voiced their wishes to have the entire 
5000 sq. ft. be used for library 
purposes only.  City Commission met 
during week of 3/17/03 and agreed with
City Manager recommendation.  On 
3/27, Letter of Agreement was 
executed between the City and 
Developer.  

REAL ESTATE PHASE DEVELOPMENT PHASE

1 4/28/2004



CAPITAL IMPROVEMENT PLAN BUILDING STATUS REPORT

CAPITAL PROJECT SOURCE OF FUNDING
ANTICIPATED 
OPENING SITE SELECTION

LEASE/PURCHASE  
NEGOTIATIONS BCC APPROVAL DESIGN and PERMITTING CONSTRUCTION

PREP FOR 
OPENING STATUS

Branch International Mall         (7500 
sq ft)                                                      
District 12                                             
NW 12 St & 104 Ave. Capital Improvement Plan FY 2005-06 Completed Pending land transfer. 

Design completed. (Initial 
Schematic design  completed 
in July, 02;                               
Finalized Schematic plans 
were completed on 8/28;    
GSA A/E Design team 
completed 100% of 
construction plans based on I-
Mall Parcel in March, 03).        

City of Doral has assumed control 
over zoning and Development of 
Regional Impact (DRI) issues and 
is now making a case that the land 
should be conveyed to the City, 
rather than to the County. There is 
also an issue with building a Head 
Start Building in the flight path that 
has come up recently.  Although 
this does not directly affect the 
Library's use, it does the zoning 
application as the Aviation 
Department has written a memo to 
P&Z requesting a restrictive 
covenant be placed on this site, 
which GSA is fighting. In January, 
Library met with Commissioner 
Diaz to update him on the land 
transfer.

Doral Branch                                         
(7500 sq ft)                                            
District 12                                             Capital Improvement Plan  On hold. Continues                   

Several appraisals 
ordered, none resulting in 
purchases or good land 
leasing options N/A Design completed. 

No land can be 
acquired based on 
actual library 
acquisition  budget.    

On 1/15/04, met with Mayor of 
Doral who pledged to seek 
affordable land to build the library.  
It is high on his list of priorities.        
Background: On 3/27/03, GSA 
received proposal from Adrian 
Developers agreeing to sell the 
library land at $350k/acre. GSA 
architects reviewed the latest 
proposed site and did not 
recommend due to its proximity  to 
FP&L power lines.  In May, GSA 
began working on another deal 
with a developer who is proposing 
a project on NW 41st St. near the 
turnpike.  On 5/30, attorney for the 
Developer indicated his client is 
interested in only a leasing 
arrangement (not sale) of the land 
to the library contingent on project 
approval.  Library will only 
consider a 99-year lease which 
developer agreed on.  Library 
ordered an appraisal for possible 
leasing of two-acre site.  Results 
of appraisals delivered in 
November show leasing is not an 
economically feasible option for 
the County.  

REAL ESTATE PHASE DEVELOPMENT PHASE
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Country Walk Branch                            
(15000 sq ft)                                          
District 9 Capital Improvement Plan 2005-06

Background: Results of 
appraisals ordered on 
half a dozen sites have 
been used and offers 
have been made.  All 
have been refused. Pending   Pending Initial design begun. 2004 - 05 - Pending 2006 - Pending

On March 12, 2004 another land 
search was conducted and eight 
sites were selected for GSA 
research.  Awaiting results.     
Background:  On March 10, 
2003, contacts with land owners 
began as soon as the appraisal 
results came in.  Both owners 
indicated their unwillingness  to 
sell at the highest appraisal rate.  
New site selected and appraisal 
ordered on 7/16.  Results of 
appraisals arrived week of 9/8.  
Owner also unwilling to sell at the 
appraised value.  Also negotiated 
with a developer who plans a 
shopping center on SW 137th 
avenue and was willing to sell a 
17,000 sq. ft. bay to the library.  
Although County Attorney's Office 
OK'ed condo purchase plan and 
GSA Architects reviewed feasibility 
of development, owners changed 
their minds in Feb. '04.  Library 
instructed GSA to also begin 
looking at the possible purchase of 
existing buildings.

Branch District 2 (A)                          
(7500 sq ft) Capital Improvement Plan FY 2006-07

Began site selection 
on 10/10/02.  
Response on 7 sites 
submitted on 11/6.  
Search restarted on 
11/26.  On July 5, 
search restarted.  On 
August 29, appraisal 
ordered on new site at 
NW 22nd ave. and 115 
st.  

Begun on 3/10/03.  Site 
selected and appraisal 
ordered. Owner is 
unwilling to sell at the 
appraised rate. New site 
selected.  Ordered 
appraisal on 8/29. Offer 
made in November. Pending Design completed. Pending

In August, a site was selected by 
the Library on NW 22nd ave and 
115th st. and an appraisal was 
ordered on 8/29/03 following the 
green light from Comm. Rolle.  
Appraisal results received in 
November and an offer was made.  
During week of 1/5, seller advised 
County it would not sell part of the 
parcel as mortgage company 
would accellerate payment of loan. 
Search continues for land or 
existing buildings for sale.
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Golden Glades Branch        District 2 
(B)                                  (7500 sq ft)     
NE 166 St. & 2nd Ave. Capital Improvement Plan FY 2004-05 Completed Completed Completed Design completed. Aug '04-July '05 Pending

Passed Site Plan Review and 
Culture and Rec. Cmte., both on 
4/17. Given approval by 
Community Council on 6/4 and 
BCC on 7/22.  Land purchase 
completed in early August. 
Construction plans now completing 
dry run.  GSA estimates actual 
award in April and start of 
construction in August, 2004.

Pinecrest Branch                        
(15000 sq ft)                                          
District 7                                               
Old Parrot Jungle property Capital Improvement Plan 2005- 2006 Completed

Interlocal Agreement 
being negotiated June, 2004  Pending  Pending Pending

Draft  of Interlocal Agreement sent 
to the Village on 8/5/03 following 
review by County Attorney's office.  
In March, 04, Interlocal was 
returned and is now being 
reviewed by County Attorney.  City 
is now proposing to build a stand 
alone building for the library.  On 
3/25, Library met with City officials 
to discuss Interlocal and layout of 
library.

Naranja  Branch                                    
(15000 sq ft)                                          
District 8 or 9                            SW 
280th St. , between 147 & 148 
avenues Capital Improvement Plan FY 2005-06  Completed Completed Completed Pending Jan. 05-Dec. 05 Pending

County owns 42 acre-tract of 
which 25 acres will be developed 
by Parks.  2.4 acres will be set 
aside for the Library with frontage 
on SW 280th St. between 147 and 
148 avenues. Participating 
departments have met and agreed 
on siting parcels for housing, 
parks and libraries. GSA prepared 
Site Plans. GF process begun in 
October with Site Planning 
Committee.  Plans approved by 
Naranja Lakes Community 
Redevelopment Agency.  Project 
given approval by Community 
Council on 12/18, and in a follow 
up  public hearing held on 2/18/04 
to obtain more citizen input. GSA 
estimates construction will begin in 
Jan. 05.  

Kendale Lakes  Branch                         
(15000 sq ft)                                          
District 11                                   
152nd Ave. N. Kendall Drive Capital Improvement Plan FY 2005-06 Completed

Owned by the Library-
Completed Completed Begun Pending Pending

No GF necessary. GSA prepared 
a survey and site plan. Site Plan 
Review approved. GSA says 
design, DBED and bidding will 
delay the start of actual 
construction until Jan. '05
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Hialeah Gardens Branch                       
(15000 sq ft)                                          
District 12 Capital Improvement Plan FY 2008-09 Began July, 2003 Search continues Pending

In June  03, Library ordered an 
appraisal on a preferred site 
opposite Hialeah Gardens Park 
and its Middle School.  However, 
seller advised GSA he was selling 
the property to another party.  In 
October, Library ordered an 
additional appraisal on property 
fronting West Ockechobee Road.  
Appraisel exceeds budgeted 
amount for land acquisition.  
Although approval was granted in 
PAR 2, the Library has placed on 
hold possible purchase of this 
parcel.

 Killian Branch                                       
(15000 sq ft)                                          
District 8 or 9 Capital Improvement Plan FY 2009-10

PAR submitted to GSA 
for search which began 
in January, 2004 Search continues

Seven possible sites were 
selected in February '04, however, 
all proved to be unavailable with 
one exception a 1.3 acre parcel  
which GSA says is too small for a 
15,000 sq. ft. library.  GSA says no 
progress being made.
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